

~~SECRET~~
CONFIDENTIAL111-21921
Reference No.

ENG-6-1140

Chief, Procurement Division, OL

16 October 1956

Chief, Engineering Division, OC

PLEASE RETURN TO
ENGINEERING DIVISION

(Contract HD-107 Task Order 3, Contractual Amendment)

1. The subject contract and task order with [redacted]
[redacted] requires the following
components as deliverable items:

20 each	Improved Tunable Ferrite Antennas
10 each	Unimodulated Ferrite Antennas

2. A change in the operational requirement necessitates that
the required deliverable items be amended as follows:

10 each	Improved Tunable Ferrite Antennas
20 each	Unimodulated Ferrite Antennas

This proposed revision of deliverable items has been discussed with
the contractor and he agrees that the change can be effected with no
increase in cost, or scope, of the task order.

3. Accordingly, it is suggested that task order 3 be amended
to reflect a change in the number and type of deliverable items as
indicated in paragraph 2, above.

[Signature]
OC-E/R&D-EP/TCW:mjr (16 October 1956)

cc: ~~R&D~~ Subject File
OC-E
Reading
Chrono
MSB
Supply Division, OL
Dev-ep

DOC	7	REV DATE	1 APR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 70-2

CONFIDENTIAL~~SECRET~~